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Abstract 
To provide additional wastewater capacity and redundancy in South Chandler, Arizona, a new 28” High Density Polyethylene 
(HDPE) force main was installed from the upsized Kyrene Lift Station three miles east to tie into an existing 66” transmission 
sewer line. The force main was installed under the State Route Loop 202 (SR 202L) freeway through existing 48” steel casings 
constructed ten years prior. Additionally, the force main was constructed through a narrow Arizona Department of Transportation 
(ADOT) corridor, which required clearance from existing utilities, including overhead 69kV power poles. Two locations required 
innovative solutions to both access the existing sleeves and cross the transmission power pole foundations:  1) crossing of the 
69kV power pole required detailed slope stability analysis and location specific trench backfilling; and 2) access to the existing 
48” was within 15 feet of an existing ADOT sound wall. Various alternatives for access were analyzed in this paper including 
temporary shoring, sheet pile installation, and full wall replacement and reconstructing on drilled shafts. Based on the objectives 
above, the existing power pole does not have sufficient embedment for maximum design loads but is stable with reduced load 
factors and lower operation wind forces. Also, for construction issue with the existing ADOT sound wall, the temporary shoring 
and sheet piles used due to the geotechnical conditions and construction costs.  
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1. Introduction 
1.1. Project Background 
The original alignment for what was to be a reclaimed waterline was coordinated between the City of Chandler 
and the Arizona Department of Transportation (ADOT) during the design of the State Route Loop 202 (SR 202L) 
and the State Route Loop 101 (SR 101L) Traffic Interchange in 2002/2003. Through two Inter-government 
Agreements (IGAs) between ADOT and the City, ADOT installed 48” steel casings at pre-determined locations. At 
that time, it was thought that the carrier pipeline would be used as a reclaimed waterline to transport effluent east 
from the Lone Butte Wastewater Reclamation Facility (Lone Butte WRF) along the south side of the SR 202L from 
Kyrene Road to east of Price Road.  
In 2000, ADOT constructed a 24-inch ductile iron pipe (DIP) waterline parallel to and along the north edge of the 
Santan Channel at an approximately depth of 7-feet to pipe invert. In 2004, ADOT constructed a 48-inch Steel Pipe 
Sleeve perpendicular to SR 202L and a sound wall 305-feet north of the SR 202L Median Centerline that parallels 
the Santan Channel. As-Built plans showed the sleeve at a depth of approximately 35-feet to the invert and 16-feet 
north of the ADOT Sound Wall. The portion of the pipe sleeve under the Santan Channel was installed using 
horizontal auger boring. Pothole and survey information revealed a concrete layer approximately 20-feet below 
grade in the assumed location of the northern limits of the casing. As-Built plans indicated that the sound wall was 
approximately 18-feet tall masonry and supported by a continuous pile cap founded on 18-inch diameter by 14-feet 
drilled shafts spaced at 10-feet on center.    
In 2007, the City hired consultants to study the wastewater management of West Chandler. As a result of this 
study, the City opted to increase the capacity of the Airport Wastewater Reclamation Facility (Airport WRF) and to 
use this corridor and existing steel casings to pump wastewater either from the Kyrene Lift Station (Kyrene LS) or a 
new completely new lift station to the Airport WRF via the existing 66-inch interceptor sewer and Ocotillo Water 
Reclamation Facility (Ocotillo WRF) lift station. The City already had an existing conveyance system in place to 
water from Ocotillo WRF to the Airport WRF.  
After completion of the study in 2007, the project moved into final design.  The Scope of the final design 
included a 28”/24” HDPE force main constructed approximately 6-feet to 9-feet deep except at the existing 48” steel 
casings which varied from 35’ deep at the ADOT sound wall to 11’ deep at the local cross roads. This force main 
was constructed from the upsized Kyrene Lift Station, located on the northeast corner of SR202 and Kyrene Road, 
south under SR202 through on of the previously installed casings then east to Price Road where it tied into an 
existing 66” transmission main. Accessing both the existing sleeves and navigating the narrow corridor to place the 
force main would potential impact the foundations of the 69kV power poles and the ADOT sound wall adjacent to 
the Kyrene Lift Station, potentially reducing the foundation capacity of each. Fig. 1 shows the overall Project 
Features Map in Chandler, Arizona.  
 
Fig. 1. Overall Project Features Map (a) Plan view of the entire project; (b) Schematic New 28-inch force main profile 
a 
b 
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1.2. Project Objectives 
The objectives of this project were: 1) to explore different alternatives to tie into the existing sleeve crossing 
SR202 and 2) to evaluate the impact of the proposed force main construction on the stability of the adjacent Salt 
River Project (SRP) power transmission line pole foundation.  
2. Investigation of Field and Site Conditions 
The proposed force main alignment utilized existing steel casings at the Santan Freeway, McClintock Road, and 
Chandler Village Drive, through a narrow landscaped area west of Price Road and at Price Road. The landscaped 
area contained trees, shrubs, ADOT utilities, overhead 69kV power lines including ADOT irrigation systems and 
lighting, SRP irrigation mains, gas and water lines.  
The project site in Chandler, which is in Southeastern Arizona and elevations of this site, ranges from 1,100 to 
1,700-ft with less than 1% slope [1]. Soil in this area is composed of Vecont clay, Mohall sandy loam and Laveen 
clay loam and it is mapped as moderate permeability in this area [2]. In order to investigate subsurface conditions, 
the project sites were explored by drilling sixteen test borings to depths of 25.3 to 35.3-feet at the locations. The test 
borings were drilled with a CME 55 drill rig using 8-inch diameter, hollow-stem auger. The test boring locations 
were determined in the field by the filed technician based on the preliminary alignment of the force main.  During 
the field exploration representative undisturbed and disturbed samples were obtained, the filed explorations logged 
and soils field-classified by the field technician who also directed the drill crew. Relatively undisturbed samples of 
the subsoil were obtained by driving a 3-inch diameter, ring-lined, open-end sampler into the soil with a 140-pound 
hammer dropping 30-inch.  
2.1. Field Condition: Laboratory Analysis and Subsurface Conditions 
Representative samples obtained during the field explorations were subjected to the following tests in the 
laboratory. Table 1 presents sample tests performed in a laboratory.  
Table 1. Sample Tests Performed in a Laboratory 
Test Type Sample Type Number of Samples Tested 
Direct Shear Undisturbed 17 
Sieve Analysis and Atterberg Limits Representative 33 
Maximum Density- Optimum Moisture Determination Representative 6 
pH/Min. Resistivity Representative 6 
Moisture Content/ Dry Density Undisturbed 97 
Soluble Salts, Sulfates, Chloride Representative 6 
 
Generally, the near surface soils encountered in the test borings and extending for the full depth of exploration 
(25.3 to 35.3-feet) were variable both in depth within each given test boring and between test borings. The near 
surface soils (typically less than 10-feet in depth) consisted of mixed deposits of silty to clayey sand, sandy 
clay/clayey sand and silty sand. These deposits had no to medium plasticity and contained a trace to some gravel and 
light cementation. The underlying mixed deposits consisted of silty to clayey gravelly sand, clayey gravelly sand, 
clayey gravelly sand, silty gravelly sand and clayey sand containing some to with gravel. The lower deposits were 
moderately cemented and moisture contents were described as nearly dry to moist. No groundwater was observed in 
the test borings during the field exploration.  
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2.2. SRP Transmission Pole Description 
The existing SRP transmission pole was located within a SRP easement along the south boundary of the Santan 
Freeway (SR 202L). The south border of the corridor is bound by vacant land that is a part of the Gila River Indian 
Community (GRIC). Directly north of the SRP easement is the transition ramp from SR 202L to SR 101L. It was 
conveyed that a SRP 48-inch irrigation line extending from east to west was located approximately 11.5-feet north 
of the SRP 69kV overhead transmission line. A summary of the existing SRP pole and its foundation information 
provided by SRP Transmission Line Design Standard is presented in Table 2 and the load cases analysed shown in 
Table 3. The load cases analysed for the SRP pole were NESC light extreme wind, temporary and short-term cases.  
Table 2. Summary of Pole and Foundation Information 
SRP Pole No. 
Foundation 
Embedment Depth (ft) Average Embedment Dia. (in) Pole Height Above Ground (ft) 
69 9.0 24.2 66 
Table 3. Pole Load Cases 
Pole #69 Shear (k) Moment (k-ft) 
NESC Light 7.97 416.2 
Extreme Wind 6.48 326.9 
Temporary (2 week window) 3.38 174.6 
Short Term (48 hour window) 1.07 54.4 
3. Findings and Analysis: Construction Alternatives at the ADOT sound wall and Slope Stability Analysis at 
SRP Transmission Pole 
3.1. Construction Alternatives at the ADOT Sound Wall 
A mandate of the project was to protect or replace the existing sound wall prior to the start of force main 
construction.  Three alternatives were proposed to expose the existing 48-inch sleeve and evaluated based on the 
construction costs and soil material properties. Alternative 1 made use of temporary shoring around the north end of 
the casing to eliminate impacts to existing facilities and minimizes excavation width to access the deep casing. 
Alternative 2 used sheet piles just north of the wall with excavation extending north at a standard 1:1 slope.  This 
protected existing facilities and involved excavating soils north of Wall SW1 while preserving the soil supporting 
the wall and drilled shafts.  This also enabled for additional excavation north should the casing not be in the correct 
location per the as-built drawings.  Alternative 3 requires removal and replacement of Wall SW1, the 24-inch 
waterline and the Santan Channel, and maximizes excavation. Fig. 2 illustrates the 28-inch force main project and 
three construction alternatives to find the existing casing are shown in Fig. 3.  
 
 
 
 
 
 
 
 
 
 
 
Fig. 2. Schematic drawing of 28-inch Force main project 
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Fig. 3. Design Plan (a) Temporary Shoring; (b) Drilled Shaft Foundation; (c) Removal/Replacement of Sound Wall 
3.1.1. Comparison of Construction Costs 
The estimated cost of each alternative is shown in Table 4 with the detailed calculation in Appendix A.  These 
costs are based on approximate quantities for items of work (i.e. excavation, backfill, shoring, etc.) and estimated 
a 
c 
b 
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unit costs, which assumed $15/cy for excavation and $25/cy for backfill from RS Means Residential Cost Data 2012 
[3], for each item of work. Based on the costs and minimizing impacts to the existing facilities, Alternative 1 
(Temporary Shoring) was anticipated to be the most likely alternative utilized by the contractor to expose the north 
end of the existing 48-inch pipe sleeve 
Table 4. Construction Costs for Alternatives 
Alternative No. Estimated Cost (USD) 
Alternative 1 (Temporary Shoring) $110,000 
Alternative 2 Soil Nail Wall or Sheet Piles $135,000 
Alternative 3 (Removal and Replacement of Existing Sound Wall) $170,000 
3.2. SRP Pole Stability Analysis 
The pole foundation was analysed based on application of lateral load accompanied by the potential loss of 
lateral resistance resulting from an adjacent excavation. The temporary utility trench excavation creates a temporary 
loss of support to the depth of the work. A summary of the literature for excavations adjacent to laterally loaded 
shafts indicated that excavations anywhere from 3-feet to 5-feet foundation diameters away reduce maximum lateral 
foundation capacity (depending upon soil and foundation parameters) [4]. Per Maricopa Association of 
Governments (MAG) Uniform Standard Specifications and Details for Public Works Construction, the minimum 
trench width for 28-inch HDPE should be 8.5-inch at spring-line on each side of pipe [5]. 
3.2.1. Evaluation of SRP Pole adjacent to Temporary Trench Excavation 
The existing SRP pole was evaluated and the lateral pressures, shear, and ground line moments were calculated 
for each load case. The acceptable top of foundation movement within maximum performance limits is noted in 
Table 5.  
Table 5. Movement within Maximum Performance Limits 
Movement Criteria Value 
Max. Deflection 4% of pier diameter 
Max. Rotation 1 degree 
Non-Recoverable Deflection 2% of pier diameter 
Non-Recoverable Rotation 0.5 degree 
 
According to previous studies, lateral forces are assumed to transmit to the excavation face through semi-infinite 
half space (Westergaard distribution) with kickout loads modelled as square footings and surface rotation loads 
modelled as a blend of continuous and square footings for the utility trench excavation [6]. Lateral loading on the 
subgrade from the pole foundations is analyzed assuming a linear load distribution for both kickout and surface soil 
pressures resisting the rotating pole in static balance. 
The maximum distance of the influence of average lateral pressure applied from the face of the pole into the 
subgrade soils was determined for each of the four load cases. Lateral pressures that extend into the excavation are 
expected to impact pole performance. Analysis of the Long Term Case for the pole indicated that the influence of 
average lateral pressure extended into the proposed excavation and could impact pole performance. As a result, the 
Temporary Case was analyzed for the pole. Analysis of the Temporary Case indicated that the influence of average 
lateral pressure does not extend into the proposed excavation. It should be noted that the Short Term Load case was 
not analyzed due to the fact that the Temporary Case was deemed acceptable. The cross-section view of the pole and 
the proposed excavation is shown in Fig. 4.  
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Fig. 4. Cross Section View of the SRP Pole and the Proposed Excavation 
4. Conclusions and Recommendations 
Two major construction issues were noted during the design that could potential impact both sound wall 
foundations and SRP transmission pole foundations. Construction alternatives such as temporary shoring, soil nail 
wall/sheet piles and removal and replacement were evaluated based on the geotechnical conditions and construction 
costs. The temporary shoring and soil nail wall/sheet piles could be used for this project solely based on 
geotechnical conditions; however, the temporary shoring was deemed the cheaper method to expose the existing 
casing but did not offer flexibility in construction should the end of the casing not be at the exact location shown on 
the as-built drawings.  
Slope Stability at the SRP transmission lines confirms long-term excavation exceeds the allowable performance 
criteria for the existing SRP Pole. This pole does not have adequate embedment for maximum design loads, but is 
stable with reduced load factors and lower operating wind forces. The analysis for the temporary case indicates the 
proposed excavation can be used for the pole. The temporary conditions are described as follows: 
Trenches within 10 feet of the pole should be backfilled with native or engineered fill soils compacted to a 
minimum of 95% of maximum Standard Proctor density at or within 3% of optimum moisture [7]. In lieu of 
compacted backfill, a minimum ½-sack cement controlled low strength material (CLSM) in accordance with MAG 
728 may be used. Water settling is not allowed. 
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Appendix A: Alternative Construction Cost Estimates 
 
The calculations for the construction cost estimates (using 2012 MathCAD) per each alternative are shown for the 
following:   
 
A.1. Alternative 1 (Temporary Shoring): 
 
A.2. Alternative 2 (Drilled Shaft): 
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Alternative 3 (Excavation):  
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